

Grand Prix Ecosystem Team 1

Meeting Minutes

Date	15 August 2026	Time	11:00 am - 11:19 am
Location	Virtual meeting - Teams	Meeting Chair	Sowndharyaa
Minute Taker	Sowndharyaa	Meeting No.	3

Attendees

Name	Role / Title	Present / Apologies
Sowndharyaa	PM	Present
Kerry	BA	Present
Rafid	Dev	Present – Late joined
Robert	Dev	Present
Thierry	UX	Apologies – He has a competition so couldn't join the meeting.

Meeting Objective

To make sure the team is prepared for the Assignment 1 submission which is due tomorrow (16.08.2026), review the current progress and status of the project, identify and address any issues and confirm the remaining tasks required before the submission. The meeting also covered the assignment preparation, deployment issues, documentation requirements, development and testing responsibilities and initial planning for the following week's work based on the client's requirements.

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Assignment 1 submission and project status	The team reviewed the current state of the project and discussed the work required for the Assignment 1 submission due tomorrow.	High priority. All the team members will complete their tasks and verify before the submission deadline.
2	Deployment Issues	The team discussed planning the work for the following week based on the client's requirements. The BA and PM will work together to translate the client's requirements into tasks and organise them in Planner.	The BA and PM have setup a Teams meeting to review the client's requirements and create the tasks and priorities for the following week in Planner.

3	Development and Testing Responsibilities	The developers discussed the current allocation of development and testing responsibilities. The proposed approach was for each developer to build one page and for the other developer to test the page built by their teammate. The PM noted that the current documentation specifies Dev 1 as responsible for building and Dev 2 as responsible for testing.	The PM will confirm with the lecturers/supervisors whether the proposed shared development/testing approach is acceptable. Until clarification is received, the team will follow the documented process.
4	Master document	The team discussed completing the remaining sections of the master document. Rafid (dev 2) was asked to complete his assigned section and ensure the document is properly linked with the planner. He was also reminded that his participation in the weekly team video is required.	He will complete and link his section of the master document and participate in the weekly team video as required.

Action Items

#	Action	Owner	Due Date	Status
1	Complete and verify outstanding work required for Assignment 1 submission .	All team members (Sowndharyaa, Thierry, Robert, Kerry, Rafid)	15/08/2026	Open
2	Complete and link the Dev 2 section of the master document .	Rafid (dev 2)	15/08/2026	Open
3	Complete the presentation video by the PM.	PM - Sowndharyaa	15/08/2026	Open
4	Teams meeting to review the client requirements and to create the tasks for next week in Planner.	PM – Sowndharyaa, and BA - Kerry	17/08/2026	Open
5	Inform the PM when assigned tasks are completed.	All team members (Thierry, Robert, Kerry, Rafid)	Ongoing	Open

Risks / Issues Raised

- **Assignment 1 submission:** The assignment is due tomorrow so any incomplete tasks documentation or project issues may affect the team's ability to submit on time.
- **Deployment issues:** The team encountered deployment issues during the meeting. Although the team discussed and attempted to resolve them, any remaining issues could affect the project's readiness for presentation.
- **Development and testing allocation:** The developers proposed sharing the development and testing work, but the current documentation specifies Dev 1 as responsible for development and Dev 2 for testing. Clarification from the lecturers/supervisors is required before changing the documented allocation.

Next Meeting

Date	22.08.2026	Time	11:00 am – 12:00 pm
Location	Virtual meeting - Teams	Focus	Team updates and Weekly team meeting

Minutes prepared by: Sowndharyaa | **Reviewed by:** Sowndharyaa | **Distribution:** All attendees – Sowndharyaa, Kerry, Robert, Rafid