

Grand Prix Ecosystem Team 1

Meeting Minutes

Date	8 August 2026	Time	11:00 am - 11:19 am
Location	Virtual meeting - Teams	Meeting Chair	Sowndharyaa
Minute Taker	Sowndharyaa	Meeting No.	2

Attendees

Name	Role / Title	Present / Apologies
Sowndharyaa	PM	Present
Kerry	BA	Present
Rafid	Dev	Present
Robert	Dev	Present – Late joined
Thierry	UX	Absent

Meeting Objective

To align the team before meeting with the client and the lecturer (Alessio) ensuring everyone is clear on tasks, deadlines, communication expectations, and next steps. The tasks set to complete are boilerplate (high priority) and any questions based on their role towards the client (to get ready before the client meeting).

Discussion Summary

#	Agenda Item	Key Discussion Points	Decision / Outcome
1	Complete Boilerplate	All team members are required to complete the boilerplate and share the URL in the team's channel.	High priority. The boilerplate should be completed by today or tomorrow.
2	Role-Based Questions	Team members should prepare questions relevant to their respective roles before the client meeting.	Developers, UX, and BA members will prepare questions relevant to their responsibilities.
3	Team Communication & ground rules	The team discussed communication expectations, task ownership, deadlines, and keeping the PM updated on progress.	All members will use the Teams channel for communication and provide timely updates on their assigned tasks.

Action Items

#	Action	Owner	Due Date	Status
1	Complete the boilerplate and share the URL in the Teams channel.	All team members (Sowndharyaa, Thierry, Robert, Kerry, Rafid)	9/08/2026	Open
2	Prepare technical questions related to the project.	Developers - Robert and Rafid	10/08/2026	Open
3	Prepare design and technical questions.	UX - Thierry	10/08/2026	Open
4	Prepare requirements-related questions for the client.	BA - Kerry	10/08/2026	Open
5	Inform the PM when assigned tasks are completed.	All team members (Sowndharyaa, Thierry, Robert, Kerry, Rafid)	Ongoing	Open

Risks / Issues Raised

- **Boilerplate completion:** Delays in completing the boilerplate may affect the timeline for creating the group repository and preparing for the client meeting.
- **Communication:** Team members should raise blockers or issues promptly through the Teams channel.
- **Team member absence:** Thierry was absent from the initial meeting and may need to be updated on the discussions and agreed actions.

Next Meeting

Date	15.08.2026	Time	11:00 am – 12:00 pm
Location	Virtual meeting - Teams	Focus	Team updates and Weekly team meeting

Minutes prepared by: Sowndharyaa | Reviewed by: Sowndharyaa | Distribution: All attendees – Sowndharyaa, Kerry, Robert, Rafid